


# Schedule

Throughout construction Route 47 will remain open and accessible for business owners, residents and all other users.



## Intersection & Roundabout Construction 2027-2028

### What's Happening

- Roundabout construction
- Intersection rebuilding
- Signal changes

### Key Locations

- Judd Street
- Irving Avenue
- McConnell Road



## Final Paving & Finishing 2028

### What's Happening

- Striping
- Landscaping
- Signal activation

### Traffic Impacts

- Short lane closures
- Minimal delays
- Mostly normal traffic



## Prep and Utilities 2025-2026

### What's Happening

- Utility relocation
- Drainage work
- Initial pavement construction
- Work zone setup



## First Side Reconstruction 2026

### What's Happening

- Rebuilding one side of Route 47
- New lanes and sidewalks
- Storm sewer installation



## Second Side Reconstruction 2026-2027

### What's Happening

- Traffic moved onto new pavement
- Second side reconstructed
- Median construction



Throughout construction detours, temporary closures and alternative routes will be utilized to mitigate traffic impacts.

Scan the QR to sign up for construction updates.

